



# Redbelly Internship Pilot – Youth Documentation & Research by @nekoyamaneki

Closed



0xA481...CdE1 author

In Redbelly Network · 6mo ago · #7e42e



## Redbelly Internship Pilot – Youth Documentation & Research Initiative (Philippines)

Submitted By

**Discord: nekoyamaneki**

Working Group: Community (Secondary: Research / Marketing)

Duration: 3 Months

### 1. Proposal Summary

This proposal introduces a 3-month internship-style program for three Filipino IT/CS

students who will document RBNT activity into a structured archive and compile RWA

competitor-related updates. The initiative supports students in fulfilling internship

requirements while providing Redbelly DAO with a persistent documentation asset useful

for onboarding, historical context, and research reference.

### 2. Problem & Rationale

Redbelly currently lacks a consolidated archive of announcements, published materials, and



## Redbelly Network

onboarding new contributors inefficient and time-consuming.

At the same time, Filipino students often lack access to relevant, technology-aligned internships. By combining structured documentation work with supervised milestone validation, this initiative provides real internship experience while generating long-term value for the DAO.

### 3. Objectives & Strategic Fit

#### Objectives

- Compile a structured record of RBNT public activity
- Track relevant competitor mentions and updates
- Provide students with verifiable internship-aligned experience
- Produce documentation that remains useful after project completion

#### Strategic Fit

- Community onboarding
- Ecosystem education
- Contributor development
- Research support

This project establishes a repeatable documentation pipeline model that can expand if successful.

### 4. Scope of Work & Deliverables

#### Month 1

- Documentation framework setup
- Begin documentation from proposal approval date forward
- Initial competitor tracking log initiated
- Supervisor + Independent Reviewer validation

#### Month 2

- Ongoing RBNT activity documented
- Notable competitor updates summarized
- Formatting refinement and structure improvement
- Supervisor + Independent Reviewer validation

#### Month 3



## Redbelly Network

Completion confirmation for all students

Supervisor + Independent Reviewer validation

### 5. Deliverable Structure & Success Criteria

#### Deliverable Format

Date or time period

Source (Redbelly Network official channels)

Direct link or reference

#### Scope Clarification

Documentation begins from proposal approval date forward. Historical backfill is not

included in this phase. The priority is establishing a reliable documentation framework and capturing live RBNT activity consistently.

Competitor tracking will be limited to directly comparable RWA or infrastructure-adjacent

projects and include only notable public updates or mentions. The intent is contextual

awareness rather than exhaustive monitoring.

#### Success Metrics & Quality Standards

Clearly structured and consistently formatted documentation file

Defined coverage for the agreed documentation window

Monthly milestone reviews confirming accuracy, formatting consistency, and completeness

Milestone approval requires validation by both the Supervisor and Independent Reviewer.

### 6. Budget & Payment Structure

Total Requested: 1,650 USDT (550 USDT per month × 3 months)

Intern Pool: 450 USDT/month (150 each)

Supervisor: 100 USDT/month

Paid only after verified deliverables

#### Payment Terms

Paid monthly after review and acceptance

No upfront disbursements



## Redbelly Network

---

Confirmation of intern payment distribution will be transparently reported in milestone updates

### 7. Oversight & Accountability

Supervisor: nekoyamaneki

Independent Reviewer: Buffy

- Validates monthly deliverables before payment approval

- Confirms documentation accuracy and formatting standards

- Ensures milestone compliance

- Remains independent from execution and compensation

Payments released only after both Supervisor and Reviewer confirmation.

### 8. Impact & Measurement (KPIs)

- Structured archive established

- Ongoing documentation maintained

- Competitor updates tracked

- Students complete milestones

- Final documentation reusable as reference

Expanded Impact Metrics

- Repository access or download count (if measurable through DAO-controlled storage)

### 9. Risks & Mitigation

- Intern delays — payments tied to completion

- Inaccuracies — dual review validation

- Formatting issues — structured standards enforced

- Limited usefulness — readability requirement before approval

### 10. Co- Funding & Leverage

No external co-funding requested.

- Reusable documentation asset

- Reduced onboarding friction

- Contributor pipeline development

- Educational alignment with DAO mission

### 11. Contribution Equity

- Fair distribution across interns



## Redbelly Network

### Clear separation of roles

---

#### 12. Compliance & Ethical Standards

This proposal involves documentation of publicly available information only and does not involve financial custody, token purchases, regulatory exposure, or representation on behalf of the DAO. All activities align with DAO ethical standards.

#### 13. Community Visibility

Monthly progress updates shared in DAO channels

OVERVIEW VOTES 20

### Supports onboarding and historical reference

---

#### 14. Post- Pilot Ownership & Continuity

Upon completion, the archive becomes a DAO-owned resource. Students and supervisor are responsible only for agreed deliverables during the pilot period. After Month 3, ownership and expansion fall under DAO governance.

This is a one-time archival pilot and does not create an obligation for continued funding or maintenance.

Future contributors or working groups may submit new proposals to extend or expand the archive if the DAO determines value.

#### 15. Implementation Clarifications

##### Final Document Storage

The final file will be delivered to the Independent Reviewer for submission to an official DAO repository.

This pilot focuses strictly on manual structured documentation and does not include infrastructure or automation development.

##### Success Evaluation

Archive completion



## Redbelly Network

---

### 16. Team & Contributors

Primary Contributor / Supervisor: nekoyamaneki

Independent Reviewer: Buffy

Intern Team: Names disclosed upon onboarding

Decision Requested

Approve 1,650 USDT to run the 3-month Redbelly Internship Pilot with milestone-based

payments, independent oversight, and delivery of a reusable DAO documentation asset.